

John Brady <jbrady@entecheng.com>

5/4/2020 2:09 PM

May 2020 Engineer's E-mail Report

To bernvilleboro@comcast.net <bernvilleboro@comcast.net>

Brenda,

Please find below the May 2020 Engineer's E-mail Report:

May 2020 Engineer's Report:

Efforts Completed:

- Entech submitted a pdf version of the 2019 Chapter 94 Report to PADEP prior to the March 31, 2020 deadline. The hard copy report will be submitted to PADEP by the end of the week as it was indicated recently that USPS mail service has returned to the South Central PADEP Office. PADEP issued a letter on April 28, 2020 stating that the 2019 Chapter 94 Report was found to be acceptable.
- Entech has completed and provided a copy of the Inflow and Infiltration Specifications to the Borough. Dates have been added to the bid advertisement to indicate an advertising date of May 11, 2020 and a bid due date of June 10, 2020. The Borough Council should determine if these bid dates are acceptable or if they should be adjusted. The Borough will need to discuss if Entech will be providing Contract Administration through Services During Construction and Construction Observation. The Proposal that Entech provided previously covered all aspects of the administration to ensure the Contract is followed and completed as designed. In order to reduce the cost, the scope could be reduced to give oversight without full-time observation and with reduced administrative tasks. Contract Administration duties will need to be assigned after the bids are received.

Efforts Projected for Next Month:

- Engineer's e-mail report
- Develop I/I Reduction Projects for Borough Consideration
- Begin Design efforts for sewer main replacement and siphon improvements if approved

Future Efforts:

- Coordination for sewer main work repairs as required
- UV replacement project
- Engineer's e-mail report

Please let me know if the bid advertisement dates and bid due dates will need to be adjusted and whether you need Entech to assist with advertising. Also, if the Borough desires for Entech to provide services indicated, or a portion thereof, in the draft proposal that I provided previously.

Thank you,

John D. Brady, PE

Project Manager

c. 717.507.1721

o. 610.373.6667



201 Penn Street | PO Box 32 | Reading, PA 19603

(p) 800.825.1372 (f) 610.373.7537

The information contained in this email and any files transmitted with it are confidential and are intended solely for the use of the addressee. If you are not the addressee or the person responsible for delivering this email to the addressee, be advised that you have received this email in error, and that any use, disclosure, reading, dissemination, forwarding, printing, or copying of this email is strictly prohibited. If you have received this communication in error, please immediately destroy, discard, or erase this communication, notify postmaster@entecheng.com, or contact us by telephone at 800-825-1372.

- image001.gif (1 KB)
- image002.gif (3 KB)
- image003.gif (5 KB)
- image004.gif (2 KB)